

Project Name: Cinema Film Booking and Membership System
Group Name: Adidas Group

Three Questions:

1. What did you accomplish yesterday?
 2. What will you do today?
 3. What obstacles are impeding your progress?
-

Date: 03/02/2026 from 20:04 to 21:56

Sprint Number: 1 | Get project setup and understood

Name: Ali Al Tamimi

Attended - Yes

1. Project started to get going.
2. Set up the requirements and ensured developments ready.
3. None so far.

Name: Mohamed Aziz Hammami

Attended - Yes

1. This is the first meeting
2. Talked about what the project will be about, co-ordinated with the team to understand what everyone will be doing to better understand what we will need to do in the next couple of days
3. Unsure if some features will need to be incorporated in the app as of now

Name: Klejsti Carciu

Attended - Yes

1. Started today
2. Organising the workspace, setting up my github
3. No obstacles

Name: Geogios Meltzanas

Attended - Yes

1. Started today
2. Will discuss project requirements to understand what i will be testing
3. None

Name: Deniz Ozer

Attended - Yes

1. Started today.

2. Going to read the pdf's and learn more about the language
3. None.

Date: 04/02/2026 from 20:00 to 21:15

Sprint Number: 1 | Get project setup and understood

Name: Ali Al Tamimi

Attended - Yes

1. Set up the requirements and ensured developments ready.
2. Guided everybody through installations
3. Figuring out all the setup configurations

Name: Mohamed Aziz Hammami

Attended - Yes

1. Talk about what the project will be about, co-ordinate with the team to understand what everyone will be doing to better understand what we will need to do in the next couple of days
2. I set up Visual Studio and Microsoft SQL and connected it to Git
3. No obstacles

Name: Klejsti Carciu

Attended - Yes

1. Organising the workspace, setting up my github
2. Set up Visual Studio with Git
3. None so far

Name: Geogios Meltzanas

Attended - Yes

1. Discussed project requirements to understand what i will be testing
2. Downloaded and installed required apps.
3. No obstacles faced.

Name: Deniz Ozer

Attended - Yes

1. Read the project PDFs and tried to understand the concept better
2. I will e-mail Parallels to get access to Virtual Machine for free
3. Having a MacBook blocks my progress cause most of the tools that we are using are not optimised for Mac

Date: 05/02/2026 from 13:00 to 13:31

Sprint Number: 1 | Get project setup and understood

Name: Ali Al Tamimi

Attended - Yes

1. I helped everyone install and connect everything correctly.
2. Spoke with everyone about what possibilities we have for creating our project.
3. None.

Name: Mohamed Aziz Hammami

Attended - Yes

1. I set up Visual Studio and Microsoft SQL and connected it to Git
2. Discussed the structure of the front end of our project, created a draft for v1
3. No obstacles

Name: Klejsti Carciu

Attended - Yes

1. Set up Visual Studio with Git
2. Talked over design in frontend and what it should include
3. None so far

Name: Geogios Meltzanas

Attended - Yes

1. Set up required tools to start the project
2. Discussed the front end design
3. None.

Name: Deniz Ozer

Attended - Yes

1. I've emailed Parallels for free version of Virtual Machine.
2. Talked about the template and the ideas about the web and how we are going to move forward.
3. None.

Date: 06/02/2026 from 14:00 to 14:31

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Talked about what our project can look like.
2. Kept talking about more ideas.
3. None.

Name: Mohamed Aziz Hammami

Attended - Yes

1. Discussed the structure of the front end of our project, created a draft for v1
2. Continued working on the draft for v1
3. Unsure if the website needs to be online or local

Name: Klejsti Carciu

Attended - Yes

1. Talked over design in frontend and what it should include
2. Discussed over the draft design
- 3.

Name: Geogios Meltzanas

Attended - No, had work

- 1.
- 2.
- 3.

Name: Deniz Ozer

Attended - Yes

1. Talked about frontend and discussed ideas
2. Discussed over the first design
3. None

Date: 07/02/2026 from 21:30 to 22:15

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Discussed further about possible draft ideas.
2. Only spoke over how the website is local and not on a server and still needing the professors reply.
3. Waiting on professor for details.

Name: Mohamed Aziz Hammami

Attended - Yes

1. Spoke about draft ideas
2. Figured out how to run the project
3. Waiting professors reply

Name: Klejsti Carciu

Attended - No, weekend

- 1.
- 2.
- 3.

Name: Geogios Meltzanas

Attended - No, weekend

- 1.
- 2.
- 3.

Name: Deniz Ozer

Attended - No, weekend

- 1.
- 2.
- 3.

Date: 10/02/2026 from 19:30 to 19:55

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Only spoke over how the website is local and not on a server and still needing the professors reply.
2. Discussed features to add to the project
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Figured out how to run the project
2. Talked more about potential ideas
3. None

Name: Klejsti Carciu

Attended - No, studying

- 1.
- 2.
- 3.

Name: Geogios Meltzanas

Attended - No, studying

- 1.
- 2.

3.

Name: Deniz Ozer

Attended - Yes

1. studying
2. Talked about adding more ideas to the project
3. None

Date: 17/02/2026 from 20:00 to 20:20

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Discussed features to add to the project
2. quick check in
3. None

Name: Mohamed Aziz Hammami

Attended - No, studying

- 1.
- 2.
- 3.

Name: Klejsti Carciu

Attended - Yes

1. studying
2. nothing
3. None

Name: Geogios Meltzanas

Attended - No, studying

- 1.
- 2.
- 3.

Name: Deniz Ozer

Attended - Yes

1. Talked about adding more ideas to the project
2. nothing
3. None

Date: 03/03/2026 from 19:45 to 20:05

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. quick check in
2. Planning the start of the coding
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Talked more about potential ideas
2. Began to plan how to start the actual project
3. None

Name: Klejsti Carciu

Attended - No, studying

- 1.
- 2.
- 3.

Name: Geogios Meltzanas

Attended - Yes

1. studying
2. Considered what i would need to test when the coding begins
3. None

Name: Deniz Ozer

Attended - No, studying

- 1.
- 2.
- 3.

Date: 16/03/2026 from 20:00 to 20:40

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. been studying
2. went through the slides on data structures, continued planning the project

3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Began to plan how to start the actual project
2. Agreed we need to pick up the pace
3. Behind schedule

Name: Klejsti Carciu

Attended - Yes

1. Free from other coursework
2. Ready to help with docs and pseudo code
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Studying
2. Listening in
3. None

Name: Deniz Ozer

Attended - Yes

1. Studying
2. Continued planning
3. None

Date: 17/03/2026 from 20:30 to 21:00

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Cinema booking idea confirmed
2. Suggested using a custom hash table for films and linked list for bookings
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Reviewed the idea
2. Confirmed sprint plan and who does what
3. None

Name: Klejsti Carciu

Attended - Yes

1. Free from other coursework now
2. Helping with documentation/ pseudocode
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Listening in
2. Looking at mstest examples
- 3.

Name: Deniz Ozer

Attended - Yes

1. Continued planning
2. Will help with model classes once Ali sets up the project
3. None

Date: 18/03/2026 from 19:30 to 20:05

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. sketched the class structure on paper
2. planned folder layout
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Reviewed the plan
2. Assigned roles
3. None

Name: Klejsti Carciu

Attended - Yes

1. Read the lecture slides again
2. Started planning the design doc
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Looked at mstest examples
2. Planning how tests will be structured

3. None

Name: Deniz Ozer

Attended - No, busy

- 1.
- 2.
- 3.

Date: 19/03/2026 from 19:30 to 20:00

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Went over folder structure
2. Continued work on structure
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Looked into github issues for tracking
2. Will set up labels once repo is live
3. None

Name: Klejsti Carciu

Attended - Yes

1. Drafting pseudocode approach
2. Continued drafting pseudocode
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Planning how tests will be structured
2. Will start tests when classes are done
3. None

Name: Deniz Ozer

Attended - Yes

1. Nothing
2. Thought about more frontend/backend ideas
3. None

Date: 23/03/2026 from 20:00 to 20:25

Sprint Number: 2 | Get design ideas going

Name: Ali Al Tamimi

Attended - Yes

1. Reviewed the plan
2. Finished up the plan
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Finalised who does what
2. Will create github issues tomorrow
3. None

Name: Klejsti Carciu

Attended - Yes

1. Continued drafting pseudocode
2. Helped Aziz to draft up the issues we need to create
3. None

Name: Geogios Meltzanas

Attended - Yes

1. ready for testing
2. waiting for ali to push
3. None

Name: Deniz Ozer

Attended - Yes

1. Ready to start
2. Will do member and booking once ali pushes
3. None

Date: 24/03/2026 from 20:14 to 21:02

Sprint Number: 3 | Core Development

Name: Ali Al Tamimi

Attended - Yes

1. Reviewed the coursework specification again and went through the weekly slides to plan what data structures to use
2. Set up the Console App project in Visual Studio with folder structure (Models, DataStructures, Data). Pushed initial project structure to Git and started the film class

3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Looked through the coursework spec and marking scheme to understand what we need
2. Discussed with the team what the plan is going forward, talked about sprints and who does what
3. We are behind schedule compared to other groups, need to catch up fast

Name: Klejsti Carciu

Attended - Yes

1. Reviewed the coursework requirements
2. Discussed the project plan, understood my role going forward
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Went through the coursework spec
2. Discussed the testing requirements, will start planning test cases tomorrow
3. None

Name: Deniz Ozer

Attended - Yes

1. Read through the coursework tasks again
2. Discussed classes and who is building what. I will be doing Member and Booking classes and helping with the menu
3. None

Date: 25/03/2026 from 16:32 to 17:14 and 21:00 to 22:43

Sprint Number: 3 | Core Development

Name: Ali Al Tamimi

Attended - Yes

1. Completed the project setup, pushed .gitignore and solution files
2. Built the CustomHashTable with insert, search, delete and display, also updated Film class with Equals override
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Went over task the task assignments
2. Setup GitHub Issues for task tracking and created labels for every sprint
3. None

Name: Klejsti Carciu

Attended - Yes

1. Discussed the project plan
2. Will start working on the design document and help with pseudo code
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Reviewed the Film class pushed by Ali
2. Set up the MSTest project and implemented the initial unit tests for the Film class
3. Spent some time figuring out how to reference the main project from the test project

Name: Deniz Ozer

Attended - Yes

1. Pulled the project from Git and got it running locally
2. Finished the Member class with discount logic and implemented Booking class with constructor and display methods
3. None

Date: 26/03/2026 from 16:00 to 18:29 and 20:30 to 22:51

Sprint Number: 3 | Core Development

Name: Ali Al Tamimi

Attended - Yes

1. Built the custom hash table with insert, search and delete
2. Made the custom linked list with insert at head, insert at tail, search, delete and display methods
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Went over the Issues on GitHub and team progress
2. Wrote the create_database.sql script with Create Table for films and members and bookings tables and added sample data too
3. None

Name: Klejsti Carciu

Attended - Yes

1. Started writing the pseudocode for hash table operations
2. Did pseudocode for linked list and added the time complexity table
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Finished Film tests
2. Wrote the unit tests for the custom hash table like insert, search, delete, contains key, update
3. None

Name: Deniz Ozer

Attended - Yes

1. Completed member and booking classes
2. Started DatabaseHelper.cs with ADO.NET connection and method to load films, members and bookings from SQL
3. Installing Microsoft.Data.SqlClient

Date: 27/03/2026 from 19:00 to 20:30

Sprint Number: 3 | Core Development

Name: Ali Al Tamimi

Attended - Yes

1. Finished the custom linked list
2. Built the full menu in program.cs with film, member and booking menus
3. Connection string was tricky with localdb

Name: Mohamed Aziz Hammami

Attended - Yes

1. Finished the sql script
2. Tested the database script in ssms, worked fine
3. None

Name: Klejsti Carciu

Attended - Yes

1. Finished the pseudo code doc
2. Reviewing code
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Hash table tests done
2. Wrote tests for the linked list
3. None

Name: Deniz Ozer

Attended - Yes

1. Databasehelper nearly done
2. Helped ali test the database connection
3. None

Date: 30/03/2026 from 19:30 to 20:15

Sprint Number: 4 | Integration and Testing

Name: Ali Al Tamimi

Attended - Yes

1. Console app was working
2. Did some cleanup and added more input validation
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. SQL script done
2. Started the intro section of the report
3. None

Name: Klejsti Carciu

Attended - Yes

1. Pseudocode done
2. Added the design section with time complexity
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Tests all passing
2. Checking the code for missed test cases
3. None

Name: Deniz Ozer

Attended - Yes

1. Helped test the console flow
2. Small fixes to databasehelper
3. None

Date: 31/03/2026 from 20:00 to 20:45

Sprint Number: 4 | Integration and Testing

Name: Ali Al Tamimi

Attended - Yes

1. Console version working
2. Started figuring out the website format
3. Worried about rebuilding in time

Name: Mohamed Aziz Hammami

Attended - Yes

1. Started the report
2. Helped with website format
3. Tight on time

Name: Klejsti Carciu

Attended - Yes

1. Report sections
2. Continuing to help on the report
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Tests all passing
2. Nothing to test today
3. None

Name: Deniz Ozer

Attended - Yes

1. Helped with console version
2. agreed with switching to web
3. None

Date: 01/04/2026 from 16:00 to 19:47

Sprint Number: 5 | Web Frontend

Name: Ali Al Tamimi

Attended - Yes

1. Made the console version fully working
2. Converted the project to ASP.NET Core web app with Razor Pages, set up the layout, home page, and registration page, program.cs now uses app.Run()
3. Had to change the csproj SDK from console to web

Name: Mohamed Aziz Hammami

Attended - Yes

1. Report draft was done
2. Went over the web conversion plan with the team
3. None

Name: Klejsti Carciu

Attended - Yes

1. Did the report sections
2. Discussed page layout and what pages we need
3. None

Name: Geogios Meltzanas

Attended - Yes

1. All tests were passing
2. Discussed what changes the tests might need for the web version
3. None

Name: Deniz Ozer

Attended - Yes

1. Did the model classes and database helper
2. Added the Films browse page and login/logout pages
3. None

Date: 02/04/2026 from 17:00 to 20:30

Sprint Number: 5 | Web Frontend

Name: Ali Al Tamimi

Attended - Yes

1. Web project set up

2. Built the ticket purchase page with card and cvv and expiry validation, card fields only accept numbers, added css
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Went over the pages
2. Updated the report for web
3. None

Name: Klejsti Carciu

Attended - Yes

1. Looked at the web pages
2. Added the account page
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Reviewed code changes
2. Ran the tests discussed yesterday
3. None

Name: Deniz Ozer

Attended - Yes

1. login page done
2. added the my tickets page
3. None

Date: 03/04/2026 from 18:00 to 19:45

Sprint Number: 5 | Web Frontend

Name: Ali Al Tamimi

Attended - Yes

1. Pages were working
2. Added film posters and changed the frontend to a dark red theme
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Report updates
2. Reviewed the frontend

3. None

Name: Klejsti Carciu

Attended - Yes

1. Account page
2. Helping with the report
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Ran tests, still passing
2. Started thinking about how to make the video
3. None

Name: Deniz Ozer

Attended - Yes

1. My tickets page done
2. Helped test the booking flow
3. None

Date: 04/04/2026 from 15:20 to 20:04

Sprint Number: 5 | Polish and Submit

Name: Ali Al Tamimi

Attended - Yes

1. Fixed remaining bugs in the system
2. Completed the buy ticket page and site
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Updated the project report
2. Exported the final report as PDF
3. None

Name: Klejsti Carciu

Attended - Yes

1. Reviewed the report
2. Final checks on report before Aziz exported it to PDF
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Started thinking about how to make the video
2. Did some more testing
3. None

Name: Deniz Ozer

Attended - Yes

1. Reviewed past code for warnings or errors
2. Finished up Account page
3. None

Date: 05/04/2026 from 14:00 to 17:30

Sprint Number: 5 | Polish and Submit

Name: Ali Al Tamimi

Attended - Yes

1. Frontend cleanup
2. Set up sql server localdb, ran the database script and reconnected the web app, data persists between sessions
3. Connection string wasnt right at first, had to add trustservercertificate

Name: Mohamed Aziz Hammami

Attended - Yes

1. Report pdf done
2. Checked the database script
3. None

Name: Klejsti Carciu

Attended - Yes

1. Final check of report
2. Checked the front end was working correctly
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Tests all passing
2. Ran all tests with dotnet test and all passed
3. None

Name: Deniz Ozer

Attended - Yes

1. Code review
2. Helped ali with the database, added deletecustomer to the databasehelper
3. None

Date: 06/04/2026 from 13:00 to 16:20

Sprint Number: 5 | Polish and Submit

Name: Ali Al Tamimi

Attended - Yes

1. Database working, data saves between sessions
2. Added delete account feature, removed unused code, final frontend polish
3. None

Name: Mohamed Aziz Hammami

Attended - Yes

1. Final report
2. Checking repo is ready to submit
3. None

Name: Klejsti Carciu

Attended - Yes

1. Documentation review
2. Final check on all meeting minutes and report
3. None

Name: Geogios Meltzanas

Attended - Yes

1. Tests passing
2. Recorded the video demo
3. None

Name: Deniz Ozer

Attended - Yes

1. Code review done
2. Final cleanup, tested everything works end to end
3. None